



June 23, 2022

Cashman Stahler Group
Attention: Greg Stahler
1910 S. Highland Ave.
Lombard, IL.

Job # 30232

RE: Capron School Improvements PCO #3

Proposed Change Order to Include:

(CSG review comments in Red Text)

- Add 4" gate valve and box to water service before building
(Additional scope completed)

Material: \$ 1,065.00
+ Labor and equipment: \$ 450.00
Increase in contract: \$ 1,515.00

- Add 6" gate valve and box to water service before hydrant
(Additional scope completed)

Material: \$ 1,102.00
+ Labor and equipment: \$ 503.00
Increase in contract: \$ 1,605.00

- Subtract yard hydrant and 22 LF of 1" copper water service
(Additional scope eliminated from completed scope)

Material: \$ 1,506.00
+ Labor and equipment: \$ 1,889.00
Decrease in contract: (\$ 3,395.00)

- Abandon 1" water service at water main that previously went to house that was demolished.
Includes removal and replacement of asphalt pavement patch in driveway
(Additional scope completed)

Material: \$ 704.00
+ Labor and equipment: \$ 2,291.00
Increase in contract: \$ 2,995.00



- Move wet tap location approximately 30' south of per plan location due to water main size. Includes 12 additional linear feet of 6" DI pipe
(Additional scope completed)

Material: \$ 1,288.00
+ Labor and equipment: \$ 2,992.00
Increase in contract: \$ 4,280.00

- Add 696 SF of 5" sidewalk @ \$ 7.50 / SF

Increase in contract: \$ 5,220.00

- Add 84 SF of detectable warning ADA tiles @ \$ 32.00 / SF

Increase in contract: \$ 2,688.00

Net Increase in Contract: \$ 14,908.00

Stenstrom Excavation and Blacktop Group:

A handwritten signature in black ink that reads 'Kyle McQuality'.

Kyle McQuality
Project Manager / Estimator

Accepted by:

Date