



June 23, 2022

Cashman Stahler Group
Attention: Greg Stahler
1910 S. Highland Ave.
Lombard, IL.

Job # 30232

RE: Capron School Improvements PCO #2 – Undercut

Proposed Change Order to Include:

- Approximately 2,000 CY of undercut of unsuitable material from the south parking lot and replace with clay material that is stockpiled currently onsite. All excess material to be trucked offsite per the original contract. Amount paid will be based on actual CY of material moved

Proposed Change Order Price: \$ 44,000.00

Stenstrom Excavation and Blacktop Group:

Handwritten signature of Kyle McQuality in black ink.

Kyle McQuality
Project Manager / Estimator

Accepted by:

Handwritten signature of Greg Stahler in blue ink.

6/29/22

Date