
Tyler Software Implementation - Update

- Total budgeted and approved implementation costs \$76,800.00.
 - Billed and paid to date \$31,266.94
 - Remaining to be billed for if all hours are used, \$45,533.06.
- Annual Cost \$30,553.00 (approved for three years)
 - Will be paid again in FY26
- Tyler bills weekly for the hours that have been approved for the prior week.



Tyler Software Implementation - Update

- Implementation Timeline
 - Go live date is July 1, 2025 (all primary modules and functions)
 - Online shopping link - scheduled to go live by end of October
- Implementation is currently on schedule

